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Action Items

None from December 20, 2005 Meeting



Status/Schedule Adherence

Hearing Process Progress

* Evidentiary hearing on remaining contested issues February 13,
2006

* Mandatory hearing completed on March 6, 2006

Two Board Decisions Pending
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Looking Ahead

Inspection Coordination
- Working with Region II to define schedule and resources

Security Issues
- Personnel Clearances
- Facility Clearances
- Export Controlled Information
- Transportation Security
- Multi-national Issues

Quadripartite Agreement
IAEA



LES License Readiness

LES is in transitioning from a licensing-focused
organization to a construction and operating company.,

* Vice President, Project Manager
Mike Lynch

* Vice President, Chief Operating Officer
John Swailes



LES Construction Management

" Ready to Start Major Construction in August

" Shaw Stone & Webster, Washington Group
International, and Enrichment Technology
Corporation

* Region II Inspection Coordination Underway



NASIOAL

EN IHM N ENRG INEENEC FO AMRC

F ACLT

NEF Operations',

0 Staffing Operating Organization

° Training Safety Review Committee

0 Oversight of Facility Construction

° Supporting Acceptance Testing
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Feedback

" Good Cooperation
" Good Communications
" Continued Attention Needed

- Security Clearances
- Facility Clearances
- International Coordination
- Inspection Coordination


